

April 21, 2011

Scott C. Fergus
Mercy Housing
120 S. LaSalle Street, Ste. 1850
Chicago, IL 60603
sfergus@mercyhousing.org

Re: PROJECT CLOSEOUT
Project Completion Status: 100%
Project Type: Multi-Family
Project Name: Englewood Apartments
Project Address: 901 W. 63RD Street
General Contractor: Jenkins Construction

Dear Mr. Fergus:

The Multi-Family project referenced above is subject to prevailing wage as applicable under the Davis-Bacon and other related Federal Labor Standards Acts, MBE/WBE and Local Hiring Ordinances as applicable under the Regulatory Agreement. As of the date of this letter, there are no outstanding compliance issues for this project.

This development has fulfilled the construction compliance requirements. I recommend for our division to closeout the Construction Phase. We appreciate your time and effort in the successful completion of this project.

Within 90 days of the date of this letter you are requested to inform Finance Deputy Commissioner, Edward Ellis, in writing that you have submitted all final payout requests, which includes soft costs, for processing. If Deputy Commissioner Ellis fails to receive correspondence from you, the Department of Community Development will assume that all requests have been received and will closeout your project.

Thank you in advance for your prompt attention to this matter. If you have any questions, please feel free to contact me at (312)742-0345 or Mr. Ellis at (312) 742-0624. We look forward to working with you on future developments.

Sincerely,

Bill Povalla
Assistant Commissioner

Cc: (Via Email)
Igal Rubinshtein
irubinshtein@mercyhousing.org
Fatmah Farraj
ffarraj@mercyhousing.org
T. Tang
Ttang@mercyhousing.org
Kacey Motley
kmotley@jenkinsconstruction.com

E. Ellis
K. Pazdziora

M. Roane
File



City of Chicago
Richard M. Daley, Mayor

Department of Housing
and Economic Development

City Hall, Room 1000
121 North LaSalle Street
Chicago, Illinois 60602
312) 744-4190 (Voice)
312) 744-2271 (FAX)
312) 744-2578 (TTY)
<http://www.cityofchicago.org>

