

DEPARTMENT OF HOUSING AND ECONOMIC DEVELOPMENT CITY OF CHICAGO

August 16, 2012

Ms. Linda Brace 120 South La Salle Suite #1850 Chicago. Illinois 60603

Re:

PROJECT CLOSEOUT

Project Completion Status:

100%

Project Type:

Multi - Family DCD

Project Name:

Harold Washington Apartments

Project Address:

4946 North Sheridan Road Madison Construction

General Contractor:

Dear Ms. Brace:

The project referenced above is subject to prevailing wage as applicable under the Davis-Bacon and other related Federal Labor Standards Acts, MBE/WBE and Local Hiring Ordinances as applicable under the Regulatory Agreement. As of the date of this letter, there are no outstanding compliance issues for this project.

This development has fulfilled the construction compliance requirements. I recommend for our division to closeout the Construction Phase. We appreciate your time and effort in the successful completion of this project.

Within 90 days of the date of this letter you are requested to inform Finance Deputy Commissioner, Edward Ellis, in writing that you have submitted all final payout requests, which includes soft costs, for processing. If Deputy Commissioner Ellis fails to receive correspondence from you, the Department of Housing and Economic Development will assume that all requests have been received and will closeout your project.

Thank you in advance for your prompt attention to this matter. If you have any questions, please feel free to contact me at (312)742-0345 or Mr. Ellis at (312) 742-0624. We look forward to working with you on future developments.

Sincerely,

Bill Povalla

Assistant Commissioner

Cc: Z. Stanley

B. Povalla E. Ellis A. Schuller

V. Orlando

File

J Poull

L. Bates - Madison Const.

J. Garcia

Dearborn Associates